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1 Rocky Flats Closure Project
1.E Industrial and Site Services Project
1.E.B Site Services

1.E.B.A Site Services Project Mgmt

1EBA010000 Site Services Administration FY00 82| 22MAY00 28SEPQ0

1EBA020000 Infrastructure Engineering FY00 82| 22MAY00 28SEP00

1EBA030000 | Shift Superintendents FY00 82|  22MAY00 28SEP00

1E72C00MO01 Maintain ICO Proficiency 0 28SEP00 4

1EBA010100  |Site Services Administration FY01 227|  020CT00 27SEPO1 I

1EBA020100 | Infrastructure Engineering FY01 227|  020CT00 27SEPO1 I

1EBA030100 | Shift Superintendents FY01 227|  020CT00 27SEPO1 I

1E72C01M01 Maintain ICO Proficiency 0 27SEPO1 g

1EBA010200 |Site Services Administration FY02 228|  010CTO1 30SEP02 I

1EBA020200 | Infrastructure Engineering FY02 228/  010CTO1 30SEP02 I

1EBA030200 | Shift Superintendents FY02 228/  010CTO1 30SEP02 I

1E72C02M01 Maintain ICO Proficiency 0 30SEPO02 g

1EBA010300 |Site Services Administration FY03 228|  010CTO02 30SEPO3 .

1EBA020300 | Infrastructure Engineering FY03 228/  010CT02 30SEP03 .

1EBA030300 | Shift Superintendents FY03 228/  010CT02 30SEP03 .

1E72C03M01 Maintain ICO Proficiency 0 30SEPO3 L 4

1EBA010400  |Site Services Administration FY04 229| 010CTO03 30SEP04  ——

1EBA020400 | Infrastructure Engineering FY04 229/  010CT03 30SEP04 .

1EBA030400 | Shift Superintendents FY04 229/  010CT03 30SEP04 .

1EBA010500  |Site Services Administration FY05 228| 010CT04 30SEPO5 .

1EBA020500 | Infrastructure Engineering FY05 228/  010CT04 30SEP05 .

1EBA030500 | Shift Superintendents FY05 228/  010CT04 30SEP05 .

1EXXX10500  |Site Services Administration FY06 220|  030CTO05 19SEP06 (N

1EXXX20500 | Infrastructure Engineering FY06 220/  030CT05 19SEP06  ——

1EXXX30500 | Shift Superintendents FY06 220/  030CT05 19SEP06  ——

1EBCOMP Site Services Programs Complete 0 05DEC06 g

1EENDUTIL Utilities Complete 0 05DEC06 g
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 o~
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Run Date 22JUNOO 13:09

© Primavera Systems, Inc.

Cost Account Detall

KAISER-HILL

EOCEY FLATS CLESURE PROJECT




